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Brushy Mountain Correctional Complex
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

142/001-01-2006   
Energy Savings Project

$2,000,000.00 n/a
n/a

Bill Bauer
Herb Stonebrook$1,904,760.00 Proposal Review / Negotiation May be viewed as a subproject to the larger Morgan 

project.

Energy

142/001-01-2004   
Upgrades to Waste Water Plant

$175,000.00 Jordan Jones & Goulding
Howard Engineering & Construction In

Greg Steck
Jim Dixey$145,475.00 Construction Closed Out

Renovation

2 Projects ( Total Budgeted Cost of Projects )$2,175,000.00

Charles Bass Correctional Complex
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

140/020-01-2005   
Reroof Admin Bldgs

$950,000.00 Cassetty Architecture PC
Collier Roofing Company, Inc.

Bob Qualey
Jim Bryant$825,000.00 Active Construction

Re-roof

1 Project ( Total Budgeted Cost of Projects )$950,000.00

DeBerry Special Needs Facility
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

142/011-01-2004   
Upgrade Electronic Control Sys

$3,050,000.00 Buford Goff & Associates
ESI Companies, Inc.

Greg Steck
Jim Bryant$2,714,438.00 Active Construction 10/22/07: Construction NTP, RSC 10/20/08

9/26/07: Construction contract executed

Renovation

1 Project ( Total Budgeted Cost of Projects )$3,050,000.00

Dept of Corrections-Consolidated Training Facility
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/000-03-2004   
Feasibility Study

$170,000.00 Everton Oglesby Askew Architects Howard Symons
$0.00 Project Closed Out As of 11/13/07, Designer not closed out

Study

1 Project ( Total Budgeted Cost of Projects )$170,000.00
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Mark H. Luttrell Correctional Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

140/005-01-2006   
Air Condition Housing Units

$4,350,000.00 Buchart-Horn, Inc. Stephanie Johnston
Matthew McDivitt$4,009,500.00 Bidding Phase 11/09/2007: Bid date is 12/13/2007

Renovation

140/005-01-2005   
Reroof Mult Bldgs

$1,360,000.00 Fleming/Associates/Architects
Ark Roofing

Brewer Evans
Matthew McDivitt$1,230,000.00 Active Construction

Re-roof

2 Projects ( Total Budgeted Cost of Projects )$5,710,000.00

Morgan County Correctional Complex
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

142/028-01-2003   
New Prison Expansion

$165,442,514.64 BarberMcMurray & Ross/Fowler - A Jo
Bell & Associates Construction

Greg Steck
Jim Dixey$111,895,205.00 Active Construction 70% Complete

New Construction

1 Project ( Total Budgeted Cost of Projects )$165,442,514.64

Northeast Correctional Complex
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

142/024-01-2007   
Chiller & Waterline Upgrades

$3,400,000.00 Sizemore-Frederick, Inc. Stephanie Johnston
New CA East TN$3,080,000.00 Project Not Started

Awaiting NTP
This project is Phase II of chiller replacement
10/29/07: Design Agreement executed

Renovation

142/024-01-2006   
Chillers Replacement

$980,000.00 I.C. Thomasson Associates, Inc.
Interstate Mechanical Contractors, Inc.

Stephanie Johnston
Jonathan Bailey$877,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty Inspection due 9/02/2008

Renovation

142/024-01-2004   
Site #1 - Upgrade Security Cont

$2,450,000.00 Buford Goff & Associates
Crowley Company Inc

Greg Steck
Bill Edwards$2,688,500.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty Inspection due 7/18/2008

Renovation

3 Projects ( Total Budgeted Cost of Projects )$6,830,000.00

Northwest Correctional Complex
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

142/016-01-2005   
Site 1 Electronics Upg

$2,450,000.00 Buford Goff & Associates Greg Steck
Matthew McDivitt$0.00 Design Development Phase Project ready to bid Jan 08

Renovation

142/016-02-2005   
Reroof Multiple Bldgs

$5,000,000.00 Clark - Dixon Associates
Osment Roofing Systems, Inc.

Brewer Evans
Matthew McDivitt$4,600,000.00 Active Construction

Re-roof

2 Projects ( Total Budgeted Cost of Projects )$7,450,000.00

Old State Prison
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/000-04-2004   
Demolition

$1,000,000.00 Quantum Environmental & Engineering
First Response Inc.

Howard Symons
Jim Bryant$900,000.00 Active Construction

Demolition

1 Project ( Total Budgeted Cost of Projects )$1,000,000.00
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Riverbend Maximum Security Institution
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

142/020-01-2007   
Reroof Phase II

$2,800,000.00 Kline Swinney Associates Brewer Evans
$2,410,100.00 Project Not Started

Re-roof

142/020-01-2006   
Energy Savings Project

$4,500,000.00 Johnson Controls, Inc.
Johnson Controls, Inc.

Bill Bauer
Herb Stonebrook$892,500.00 Final Design

Energy

142/020-02-2006   
Chillers Replacement

$1,000,000.00 Smith Seckman Reid, Inc.
Total HVAC, LLC

Stephanie Johnston
Jim Bryant$892,500.00 Active Construction

Renovation

142/020-02-2003   
Reroof Housing Units

$2,570,000.00 Cassetty Architecture PC
Porter Roofing Contractors, Inc.

Brewer Evans
Jim Bryant$2,366,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty Inspection due 6/07/2008

Re-roof

4 Projects ( Total Budgeted Cost of Projects )$10,870,000.00

South Central Correctional Facility
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

142/018-01-2006   
Security Electronics Upgrade

$7,500,000.00 Buford Goff & Associates Greg Steck
Jim Bryant$6,875,000.00 Design Started - Program Verifica Project will bring last of large facilities up to current 

standards (excluding TPW)

Renovation

1 Project ( Total Budgeted Cost of Projects )$7,500,000.00

Southeastern Tennessee State Regional Correctional
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

142/013-02-2004   
New Prison

$144,000,000.00 Greg Steck
Jim Dixey$0.00 Project Not Started

RFQ in Progress
10/31/07: RFQ process initiated to select new Designer.

Construct a new 1,444 bed prison in Bledsoe County 
that co-locates with the existing Southeast TN Regional 
Correctional Facility.  The new facility includes a new 
300-bed minimum security housing unit, four new 256-
bed medium housing units, one 120-bed maximum 
security housing unit, required infrastructure, support 
buildings, vocational buildings, renovation to a few 
existing buildings and a new secure perimeter.

New Construction

142/013-02-2004-11
Regional Utility Development

$5,202,661.00 GRW Engineers, Inc. Greg Steck
Jim Dixey$0.00 Schematic Design

ON HOLD
Will increase and critical to start if it is to be in place 
for opening of prision.  $20 million allocated, $3 
million spent.  If project broke graound in 08, 
additional 08/09 funds would have to be allocated/in 
place for the project to proceed.

New Construction

142/013-02-2004-12
Project Evaluation

$163,424,475.00 Mark Goldman & Associates, Inc. Greg Steck
Jim Dixey$0.00 Substantially Complete 10/31/07: Projected restart of project Feb 2008 per GS

As of 11/07/07, Designer is not closed out

Study

3 Projects ( Total Budgeted Cost of Projects )$312,627,136.00
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Statewide
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

140/001-03-2007   
Security Electronics Upgrades

$12,500,000.00 Buford Goff & Associates Greg Steck
$11,380,000.00 Project Not Started

Renovation

140/001-04-2007   
Security Locks & Hinges

$2,600,000.00 n/a Greg Steck
$2,570,000.00 In Progress

Procure by General Services
TDOC to self-perform work

Purchasing Contract

140/001-03-2004   
ESPC Delivery Order #4

$1,495,000.00 Johnson Controls, Inc.
Johnson Controls, Inc.

Bill Bauer
Herb Stonebrook$1,475,174.00 Active Construction

Energy

3 Projects ( Total Budgeted Cost of Projects )$16,595,000.00

Tennessee Prison for Women
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

142/009-01-2006   
New Expansion-Planning

$41,500,000.00 Fowlkes Associate Archts Greg Steck
Jim Bryant$0.00 Project Not Started

ON HOLDPlanning

142/009-01-2005   
Reroof Mult Bldgs

$700,000.00 SSOE, Inc.
Holland Contractors, Inc.

Brewer Evans
Brewer Evans$621,500.00 Active Construction

Re-roof

142/009-01-2004   
Roof Repair

$330,000.00 Cassetty Architecture PC
R.D. Herbert & Sons Co.

Bob Qualey
Bill Edwards$291,000.00 Active Construction

Re-roof

3 Projects ( Total Budgeted Cost of Projects )$42,530,000.00

Turney Center Industrial Prison
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

142/005-01-2007   
New Prototypical Min Sec Hous

$11,600,000.00 JV Kline Swinney / Rufus Johnson & A Greg Steck
$9,956,000.00 Project Not Started

Processing ContractNew Construction

142/005-01-2004   
Upgrade Electronic Control Syst

$3,223,000.00 Buford Goff & Associates Greg Steck
Jim Bryant$2,846,000.00 Construction Document Phase

Renovation

142/005-01-2006   
Energy Savings Project

$4,500,000.00 Johnson Controls, Inc.
Johnson Controls, Inc.

Bill Bauer
Jim Bryant$4,368,719.00 Active Construction

Energy

142/005-02-2006   
Interior Roads Paving

$750,000.00 Griggs & Maloney
Holland Contractors, Inc.

Greg Steck
Jim Bryant$672,000.00 Active Construction

Demolition

142/005-02-2002   
Sewage Plant Upgrade

$2,485,000.00 Smith Seckman Reid, Inc.
W. Rogers Company, Inc.

Greg Steck
Jim Bryant$2,217,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty Inspection due 12/01/2007

Renovation

142/005-02-2004   
Rehab 2 Water Storage Tanks

$485,000.00 TLM Associates, Inc.
Industrial Painting Ltd, Inc.

Greg Steck
Jim Bryant$336,050.00 Project Closed Out

Awaiting One-Year Corr InspRenovation

6 Projects ( Total Budgeted Cost of Projects )$23,043,000.00
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West Tennessee State Penitentiary
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

142/022-01-2007   
Min Housing & Support Bld

$10,500,000.00 JV Clark Dixon / Buchart Horn Greg Steck
Matthew McDivitt$3,190,000.00 Project Not Started

Processing ContractRenovation

142/022-02-2007   
Energy Upgrade & Improvement

$10,700,000.00 SSR, Ellers Inc. Greg Steck
Matthew McDivitt$9,845,000.00 Project Not Started

Renovation

142/022-01-2005   
Electronic Sys Upgrade

$2,450,000.00 Buford Goff & Associates Greg Steck
Matthew McDivitt$2,200,000.00 Design Started - Program Verifica

Renovation

142/022-01-2006   
Addressable Fire Alarm Update

$550,000.00 NJC, INC Stephanie Johnston
Matthew McDivitt$484,000.00 Construction Document Phase Critical project

8/23/07:  DDP approved, NTP to CDP authorized

Renovation

142/022-02-2005   
Reroof Multiple Bldgs

$3,800,000.00 Clark - Dixon Associates
Jolly Roofing & Contracting Co.

Brewer Evans
Matthew McDivitt$3,500,000.00 Active Construction

Re-roof

5 Projects ( Total Budgeted Cost of Projects )$28,000,000.00

$633,942,650.64Department Totals:  Projects  Valued  at39 ( Total Budgeted Cost of Projects )
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